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1. INTRODUCTION

Per a Federal Facility Agreement (FFA) between the U.S. Department of Energy
(DOE), Miamisburg Closure Project (MCP), and the U.S. Environmental Protection
Agency, Region V (US EPA), and the Ohio Environmental Protection Agency
(OEPA) a Monthly Progress Report is submitted for the Exit Project at the DOE
Mound Plant for the period March 1 through March 31, 2004. The purpose of this
report is to inform the Agencies regarding progress achieved towards
environmental remediation of the site. This monthly progress report contains:

* A description of actions that have been taken toward achieving compliance
with the agreement during the previous month;

¢ All plans and procedures completed during the previous month;

» A description of all actions, data, and plans that are scheduled for the next
month(s) and other information relating to the progress of construction as is
customary in the industry;

* Information regarding progress toward completion unresolved delays
encountered or anticipated that may affect the future schedule for
implementation of any scope of work or work plan, and a description of
efforts made to mitigate those delays or anticipated delays.

Other specific, minimum required contents are:

* Minutes of the monthly project managers' meeting (see Attachment A.1)
» Status of approved agreements, commitments, or changes

» Changes in key personnel (see Contact List, Attachment A.5)

* Actions taken pursuant to this agreement including percent completion

» Photographs illustrating actions taken during the month (see Attachment
A2)

* Results of sampling and tests and other data received or generated by DOE
pursuant to this agreement

» All actions or activities completed during the month
» Actions or activities planned for the next two months
» Field changes made during the month (see Attachment A.4)

* A description of any delays or problems that arose during the execution of
the work described in this agreement and any steps taken by DOE to
alleviate such delays and problems.



2. RECENT AND UPCOMING ACTIVITIES
ER/SOILS PROJECT

QU-1 Pump & Treat, Soil Vapor Extraction, Air Sparge and ITRD

Operable Unit 1 Performane

Ga

04/08/03

System not restarted.

1958 H
03/03/03

3,980 12/30/01

Note: Operating hours based on 03/01/04 A.M. to 03/30/04 A.M.

PRS 66

As of March 8, over 56,500 cubic yards of contaminated soil had been removed
along with about 27,000 cubic yards of clean overburden and asphalt. Excavation
has moved into Phase 8. The contaminated area in Phase 7 has expanded and no
buffer area soils could be segregated. Weather continues to be a factor affecting
production during with several days of rain and/or snow that impacted our ability to
move material. The utilities affecting the northern corner have been rerouted and
excavation in that area is expected to begin within the next couple of weeks.

QU-1
The OU-1 Rebound Test was terminated on February 23. The data from the final

sample event has been received, evaluated, and sent to the interested parties for
review.

Building 38 Soils & Associated PRSs

Excavation of the hot spot began on August 20. Removal of the concrete
basement walls and floor was initiated in November. Excavation of PRS 273 was
initiated in January. To date nearly 240,000 cubic yards of contaminated sail,
concrete, and asphalt have been removed from the Building 38 and PRS 273
areas. All soil from the hot spot has been boxed for disposal in Nevada. The
revised Removal Plan and the VSAP were delivered to the regulators in late




January. A meeting was held to discuss additional comments from the regulators
in February. All comments were adequately resolved and a Final Removal Plan
was distributed. The comments on the VSAP have not been received at this
writing.

Group 9 PRSs (Contaminated Underground Lines)

Planning has begun for the remediation of the Group 9 PRSs. The Action Memo
and fact sheets for the PRSs associated with this Group completed public review
with no substantive comments. The contract for this remediation effort was
awarded to Earthline in October. The Removal Plan was delivered to the
regulators for review and comment in late January. At the time of this writing, no
comments have been received from the regulators. Earthline plans to mobilize on
site in late March and begin the remediation in early April.

PRS 67-70

The removal plan for the site drainage system (PRS 67-70) was delivered to the
regulators in February. To date no comments have been received from this
review.

BOSS PROJECT

Building 30

DOE approves the Building 30 Building Data Package (BDP). It will be released
for public and regulator review concurrently with the release of the Core Team
approved Contingent Action Memorandum Addendum that includes
buildings/structures. The soil below Building 30 is included in the Building 38 Soil
VSAP (pending CT approval).

Buildings 31/31A

The Buildings 31/31A Fact Sheet, recommendation page, and Work Plan will be
released for Core Team review on 3/10/04. The Building Data Package (BDP) is in
process, and will be released when the Core Team authorizes the removal under
the Contingent Action Memo (structures). Plans to remove radiologically-
contaminated insulation in Building 31 are being developed. Once the insulation is
removed, the underlying structure will be surveyed. Removal of contaminated soil
below and around Buildings 31 and 31A will be performed per the Core Team
approved PRS 267 Work Plan, and verification of the soil is included in the Building
38 Soil VSAP (pending CT approval).

Building 36

Demolition of the Building 36 superstructure is complete; slab removal is planned
for March 2004. Once OEPA provides concurrence with the responses and
changes to the building data package, and the Core Team signs the response to
public comments, the building data package will be issued as Final.



Building 36 Dock

The Draft Fact Sheet and SAP were provided to the Core Team on February 4,
and March 1, respectively. Soil sampling is on hold awaiting the Core Team
approval of the Fact Sheet and SAP. Information about the Building 36 Dock
contamination, removal, and post-removal soil sampling result will be included in
the Building 36 Closeout Report and the Building 50 Red Drain System OSC
Report.

Building 37

Demolition began December 9, 2003. The structure has been demolished and
slab removal is planned for March 2004. The building data package was released
as Final on January 12. Removal of the concrete vault that had surrounded PRS
271 and the radiological sampling below the vault will occur after slab removal.
PRS packages for PRSs 271 and 336 will be provided to the Core Team for
binning once the analytical data is received.

Buildings 40/99
Buildings 40 and 99 structures have been demolished. Foundation removal is in
process.

Buildings 47, G, GW, W

The buildings have been demolished and slabs and foundations have been
removed. Site restoration has been delayed to allow use of the site for staging
concrete debris. Soil sampling under the G-Building slab is complete. The
Closeout Report for G-Building will be completed when the Core Team receives,
reviews, and bins the analytical data for PRS 106, collected during the G-Building
soil sampling activity and when the staged concrete debris is removed.

Building 48

Responses to regulator comments regarding the building data package have been
resolved. The release of the Final building data package is awaiting Core Team
signatures on the response to public comments. OEPA has requested a daily
communication from the BOSS Project during removal of any soil-contact surfaces
of the building and slab. Building demolition is scheduled to begin in March.

Building 50

Release of the final building data package is awaiting Core Team approval of the
revised Building 50 Work Plan (to include the Red Drain System). The
superstructure demolition is complete; slab removal is awaiting approval of the
revised Work Plan.

Building 50 Red Drain System

During pre-demolition radiological surveys, contamination was discovered on a
drain in the Red Drain System. Removal of the Red Drain System is on hold
awaiting Core Team approvals of the Contingent Action Memo, Addendum 1,
which was provided on February 25.




Building 56
Work Plans are being developed.

Building 124 (CWPF)

Sorting of old x-rays has been completed. The building is now solely being used
for maintenance of heavy-duty equipment. Planning has begun for the subsequent
demolition of this building. The building will be demolished under the Contingent
Action Memorandum, Addendum 1.

A-Building

The building data package started public review on February 14. Asbestos
abatement began February 18 and is expected to be completed by the end of
March. As previously agreed to by the Core Team, the tanks associated with PRS
211 and 212 have been removed. A PRS package will be provided to the Core
Team for binning once analytical data becomes available.

B-Stack
The demolition of B-Stack was completed on February 4. Subcontractor

demobilization efforts will conclude shortly. This removal will be documented in an
OSC Report.

DS-Building and Building 25
The building data package is in process and is expected to be delivered to DOE in
March for review prior to concurrent Core Team/public review.

H-Building

H-Building has been demolished. The slab, underground piping, and contaminated
soil have been removed. The revised Verification Sampling and Analysis Plan was
sent to the Core Team on February 17. Verification sampling is on hold awaiting
Core Team approval of the revised VSAP.

The Core Team has approved the Structure OSC Report. Release of the
document is on hold awaiting Core Team signatures on the recommendation
sheet.

HH-Building

Removal of isolated electrical and mechanical systems is 100% complete. The
Core Team has approved the peripheral building work package. The Work
Package for the main HH-Building structure was provided to the Core Team on

February 25 for review. Demolition is on hold awaiting Core Team approval of the
Work Package.

R/SW/58 Buildings
The Core Team approved the R-Building Breezeway demolition work package on

February 25. Demolition is expected in March to support the Group 9
contaminated underground line removal.




The R-Building demolition work package was provided to the Core Team on
February 12. The review period expires March 13. After that time, CH2 will
respond to OEPA and DOE comments previously received.

The SW-Building demolition work package was provided to the Core Team on
February 26. The review period expires March 27.

The Building 58 demolition work package is expected to be released for Core
Team review on March 11.

WD/23/125 Buildings
General area and contaminated piping removal is complete

WD/WDA —Surveys and fixing or scabbling of the contamination area is complete.

Building 23 and 125 (ATS) slabs and foundations have been removed. Slab
demolition and underground-piping removal is complete. Soil verification will be
per the UGL VSAP. The Structure OSC Report is in process. WD-Building
demolition began

March 8.

MAIN HILL PROJECT

T-Building

Work continues on the cap removal in the main 'ball room'. Safe shutdown of the
three remaining tritium labs continues with the planned removal "HISS" Still. The
contractor has begun cutting the floor around the Still and removal should be
completed in the next few weeks. Work continues on the development of the
characterization plan for T-Building. It is anticipated that the CSAP will be
submitted to the Core Team before the March meeting. Mapping of individual
survey units is approximately 64% complete.

SW/R

The safe shutdown of R-0108 continues with the removal of all of the inventory.
The gloveboxes have been emptied and are no longer on TERF. One fumehood
in R-108 is being used for TRU waste repackaging which should be complete by
mid-March. Asbestos abatement is in the final stages and will be completed by the
end of March.



Waste Stream Report - March 2004

(Reporting period March 1 thru March 31, 2004)

Current FY04
Period Waste
Waste in Waste Shipped
Waste Type Units Storage Shipped FYTD
Hazardous (SS) LBS. 0 11,700 35,752
CU. FT. 0 0
Solid Waste Disposition
Construction CU. YDS. 0 4,890 25,320
TRU CU. FT. 0
Mixed CU. FT. 0
Low-Level Radioactive Total 27,640 1,170,734
Envirocare CU.FT 348919 1,064,518
NTS CU.FT 27,640 35,932 106,216
Recycle Units YTD Waste Shipped
Metal TONS 0 0
Glass TONS 0 0
Paper TONS 0 0
Tires EACH 0 0




Table 1 — Document Status

This table is currently being revised and will appear in next month’s report.



ER PROJECT

OU-1 Capture
Zone Test

O&M in progress

Removal

PRS 66 Multi
Phase Removal

Finish

Start

Finish removal
Finish
verification and
backfill

Jan-03 (actual)

01-06-03 (actual)
01-02-04
07-15-04

Phase | complete
except for small
added scope
excavation to be
performed later in
project.

¢ OU-1 Rebound Start 05-31-03 (actual) Sampling on monthly
Test Finish TBD frequency
e AS/SVE, Pump O&M in progress 8,9,11,12
& Treat Systems
e Quarterly Quarterly January (actual)
Groundwater April (actual) April and July
Monitoring July (actual) quarterly monitoring
October schedules in OU-1
superseded by
Rebound Test Plan.
» Building 38 Soils | Start site prep 08-11-03 (actual)
Start hot spot 08-18-03 (actual)
removal
Finish project TBD
e PRS 66 Phase| | Start 10-28-02 (actual) 40, 66, 80

Remove
Underground
Waste Lines to
WD

Request for
proposal

Award contract

09-11-03 (actual)

10-23-03 (actual)

BOSS PROJECT

e BD31/31A Start 05-18-04
Demolition Finish 06-15-04

e BD36 Start 12-16-03 (actual)
Demolition Finish 03-29-04

e« BD37 Start 12-09-03 (actual)
Demolition Finish 03-29-04

e BD 40/99 Start 10-28-03 (actual)
Demolition Finish 03-03-04 (actual)

e BD48 Start 03-24-04 (actual)
Demolition Finish 04-27-04

e BDS50 Start 01-12-04 (actual)
Demolition Finish 03-17-04 (actual)

e BD A Demolition | Start 04-29-04
Phase | Finish 06-02-04

e BD A Demolition | Start 07-22-04
Phase I Finish 08-25-04




BD G/GW/W 08-05-03 (actual)
Demolition Finish 02-19-04(actual)
BD H Demolition | Start 10-09-03 (actual)

Finish 02-04-04 (actual)




FFA Milestone Events and Dates — FY04

Milestone Event

Project

Milestone Date

Comments

PRS 414 Data Report

Environmental

Compilete. Delivered

Restoration 16-Feb-04 to EPAs 1/29/04.
Annual Schedule All 31-Mar-04 Complete. Delivered
Update to EPAs 3/24/04
H-Bldg OSC Report BOSS 30-Jun-04
Annual Report of MCP 13-Jun-04

Effectiveness of
Institutional Controls

Note: Milestone event is delivery of Draft document to EPA and OEPA




Community Relations Activities During March 2004

Four visitors used the CERCLA Public Reading Room during the month of March.

Delays, Problems and Remedies



ATTACHMENT A.1

MINUTES OF THE MONTHLY PROJECT MANAGERS MEETING



MINUTES FROM THE MONTHLY FFA MEEETING
March 17, 2004

GENERAL TOPICS
Government Furnished Services & Items (GFS&I) Status - Since the “mid-cycle
call” was held recently, another list was not distributed.

Concerning the February minutes - David Seely noted that the Sign-in sheet did
not indicate that he and Mary Wojciechowski participated by phone. Paul Lucas
requested the following changes to the contact list. Replace Dick Neff with Chuck
Friedman, delete Jane Greenwalt and Robert Perrygo. David Seely indicated he
had comments on the Document Status Table. Dave Rakel will meet with him
outside of this meeting to resolve. Other comments on the report were addressed
by recognizing that the information in Section 2 is the “Project Update” prepared
and distributed prior to the FFA meeting, the minutes of the FFA meeting are from
approximately mid-month, and the Document Status Table is updated at the end of
the month.

Follow up on February Action ltems

1. Brian to e-mail summary of rebound test data to Dann Bird - complete

2. Core Team to review current status of rebound test prior to restart of pump and
treat system (during Core Team breakout session) - complete

3. OEPA/USEPA provide feedback on Group 5 Revised Removal Plan - complete
4. USEPA provide feedback on Group 5 Tab 1 VSAP - complete

HIGHLIGHTS / QUESTIONS ON PROJECT UPDATES

(Editor's note: The information presented in Section 2 “Recent and Upcoming
Events” of the Monthly FFA Report was provided to the regulators in advance of
this meeting.)

ER (Monte Williams)

Over 58,500 cubic yards (or 1.6 million cubic feet) of contaminated soil has been
removed from PRS 66. Excavation continues in Phase 7 and 8. The last part of
the utility reroute (moving the fiber optic cable) is scheduled for this weekend.
After this is complete, we will be able to pursue contamination in the north east
corner of the excavation. The OU-1 Rebound Test was terminated on February
23. We have restarted the pump and treat system. During the restart there was
an electrical problem. A well pump was rewired and now is in operation. The
pump and treat system is fully operational. We are still doing maintenance on the
Soil Vapor Extraction (SVE) system. After some discussion, the group realized
restart of the SVE was not required by the regulators. It was decided to address
that question (restart of the SVE) at a separate meeting (date to be determined).
To date nearly 340,000 cubic feet of contaminated soil, concrete, and asphalt have
been removed from the Building 38 soils and PRS 273 areas. At PRS 273, we are
removing soil and debris. We have encountered more volume than expected.
Early this week, we uncovered crushed (mangled, not intact) drums. There were




some high Th-232 results. Currently we are dealing with waste disposition issues
and continue to chase the contamination. Brian Nickel expressed a concern that
the PRS is more dump-like than debris. The Building 38 Soils VSAP is in comment
resolution process. At a meeting yesterday, it appeared that OEPA and the site
were in agreement. During this FFA meeting, David Seely provided preliminary
comments on the VSAP and Removal Plan. We have received comments (99
total) from USEPA and OEPA on the Group 9 (Underground Lines) Removal Plan.
We appreciate the regulators’ participation in the weekly conference call. Some of
the comments request information about plant programs. To address these,
copies of the Rad Con Manual and Storm Water Pollution Prevention Plan are
being made for the regulators and there will be a breakout session and tour with
representatives of Waste Management. The most significant comments relate to
need for more drawings. Monte provided copies of drawing packages and a web
reference for additional drawings provided during the procurement process. This
morning, Gerry Maul reviewed the removal plan for PRS 67-70 with the regulators.
Initial feedback indicates the session was helpful.

Main Hill (Ken Armstrong)

In T-Building, work continues on the cap removal in the main “ball room”. This
material is being taken to the rail spur for disposal. Work continues on the
development of the characterization plan. Last week we met with OEPA
concerning the plan. The CSAP is in DOE review. Mapping of the individual
survey units is approximately 70% complete. In SW/R, the majority of our effort is
the safe shutdown of R-108. One fumehood in R-108 is being used for TRU waste
repackaging which should be complete by mid-March (9 drums, 6 complete).
Asbestos abatement is in the final stages and will be completed by the end of
March. At that time, only punchlist items are expected to remain. One of the last
items prior to turning the structures over to BOSS for demolition is characterization
to verify NESHAPs compliance.

BOSS (Bob Ransbottom)

For Building 30 and Building 50 red drain line, we need approval of the work plans
and the Contingent Removal Action Memo Addendum to permit field work. The
insulation in Building 31/31A has been removed. The building is contaminated and
will proceed as a contingent removal. A Fact Sheet is being prepared. Demolition
of the Building 36 structure is complete. We need comments on the Building 36
Dock Fact Sheet and sampling plan before we can proceed. Building 37 has been
demolished. The sample below PRS 271 will occur after removal of the building
slab and concrete vault that surrounded PRS 271. All but a small section of the
Building 40/99 foundation has been removed. The remainder is near a 12,000-volt
line. It will be removed when OSE is re-wired. The concrete debris at Buildings
47, G, GW, and W will be shipped as sanitary waste. Demolition of Building 48
starts next week. The sorting of x-rays at Building 124 (CWPF) is complete. The
building is used solely for maintenance of heavy duty equipment. The building will
be demolished as a contingent removal. The asbestos abatement in A-Building
will complete in March. The PRS 211 and 212 tanks have been pulled from the




ground. Samples were taken and are at the lab. Room surveys have started in
DS and Building 25. The BDP will be sent to DOE next week. We received
comments on the H-Building VSAP. The regulators agreed to a comment
resolution meeting on March 25 at 9:30AM EST. The Structure OSC report has
been approved; it will be issued when Core Team signatures are obtained.
Demolition of HH-Building is on hold pending approval of the work package by the
Core Team. This is the BOSS project’s highest priority. The R-Building Demolition
Work Package was delivered to the regulators on February 12. The SW-Building
Demolition Work Package was delivered to the regulators on February 26. The
Building 58 Demolition Work Package was delivered to the regulators on March 10.
The demoilition of WD Building began on March 8.

Canal ROD (Paul Lucas)

We expect to have the contract mod in place soon to address the background
calculation issues.

MMCIC (Dann Bird)
Traffic control signs are being placed around the site. Parking at M-Lot will be
moving to GH-Lot. The construction of the flex building is progressing well.

MEETINGS BEFORE NEXT FFA MEETING
Mid Cycle Conference Call — March 31 at 10:00AM (EST)
Need for SVE restart - TBD

H-Building VSAP Comment response — March 25 at 10:00AM EST

ACTION ITEMS
Add site priorities to Regulator Needs Tables (Lucas, Rakel, Ransbottom)

NEXT FFA MEETING: April 7, 2004 9:00 AM EST (David Seely plans to be here)



Sign-in

ATTENDANCE SHEET FOR FFA MEETING
March 17, 2004

INITIAL NAME ORGANIZATION TELEPHONE
;\ 74 Seely, David U.S. EPA, Region V 312-886-7058
( / 77 (", | Campbeil, Anthony Ohio EPA 937-285-6069
[C,{/ | Fox, Kathy Lee Ohio EPA 937-285-6441
S Nickel, Brian Ohio EPA 937-285-6468
" O'Dell, Jane Ohio EPA 937-285-6066
4 fyi . Lipp, Celeste ODH 614-728-0395
o, {;( 7y Lucas, Paul DOE-MCP 937-847-8350 ext 314
3,/ /,Y Punch, Danny DOE-MCP 937-847-8350 ext 301
Friedman, Chuck DOE-MCP 937-847-8350 ext 302
Rawils, Lisa DOE-MCP 937-847-8350 ext 315
Schmaltz, Frank DOE-MCP 937-847-8350 ext 304
) Zimmerman, Jack DOE-MCP 937-847-8350 ext 306
N Bird, Dann MMCIC 937-865-4266
e | Amstrong, Ken CH2MHil 937-865-3395
' Gault, Denny CH2MHill 937-865-3913
Heath, Tim CH2MHill 937-865-3981
Kehler, Kurt CH2MHill 937-865-4169
Massie, Joyce CH2MHil 937-865-3888
S/ Rakel, Dave CH2MHill 937-865-4203
"D > | Ransbottom, Bob CHZMHill 937-865-4220
Valett, Gene CH2MHIl 937-865-4395
) Williams, Monte CHZMHl 937-865-4543
M Wac e ey Tohier Teeh e
A Detvranli , Yo CH 2 T-805 24 i
R el B [l "%‘ng;%»i eV
{t e v b Ly CoE CE R R O R




DOCUMENT DISTRIBUTION LIST — March 2004

OEPA

ODH

US EPA

DOE/MCP*®

DOE/OH

DOE/HQ

CH2MHill

Nickel

Vandegrift

Seely

Wojciechowski,
Tetra Tech

Lucas,
Proj. Mgr.

Tormey

Desai

Proj. Mgr.,
Proj. Eng.

Working Draft

47

2

Draft & Draft Proposed Final:
PRS/Bldg. Data Pkgs.
FA SAP
Action Memos
Work Plans
HASPs
Factsheet (CRA)

Verification SAPs/Reports
OSC Reports
Residual Risk Evaluations
Proposed Plans/RODs
Environmental Summary
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Public Review Draft:
PRS/Bldg. Data Pkgs.
Action Memos
Factsheet (CRA)

Residual Risk Evaluations
Proposed Plans
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Final Documents:
PRS/Bldg. Data Pkgs.
FA SAP/Reports
Action Memos
Work Plans
HASPs
Verification SAPs
OSC Reports
Close Out Reports
Residual Risk Evaluations
RODs
Environmental Summary
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Other Documents:
Monthly Reports
Annual Milestone Schedule
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® Extra copies for Neff/Carfagno review




Carfagno review

® Extra copies for Project mgrs & Gary Stegner

¢ Extra copy for Long Term Stewardship (Sue Smiley)

¢ Includes copy for Community Relations

¢ Copy transmittal letter for J. Stickelman for milestone tracking
"Includes MRC and MAC

? Copy transmittal letter for Lisa Rawls for GFS&| and Deliverables



DOCUMENT ADDITIONS FOR MARCH 2004

Documents Added to the Administrative Record

Mound Plant, Miamisburg Closure Project, Building Data Package, Main Hill Water
Tower (Demolition), Public Review Draft, March 2004.

Mound Plant, Building 48, Building Data Package, Final, March 2004

Potential Release Site (PRS) 405, Public Fact Sheet, Public Review Draft (Public review
from March 22 to April 22, 2004)

Potential Release Site (PRS) 67-70, Public Fact Sheet, Public Review Draft (Public
review from March 29 to April 29, 2004)

Documents Added to the Information Repository



ATTACHMENT A.2

PHOTOGRAPHS TAKEN DURING THE MONTH OF
MARCH 2004

1. Demolition of WD with the Fog Cannon
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Demolition of WD with the Fog Cannon



ATTACHMENT A.3

NEWSPAPER ARTICLES GENERATED AS A RESULT OF COMMUNITY
RELATIONS ACTIVITIES UNDER THIS AGREEMENT

No news articles submitted for March 2004



ATTACHMENT A.4

FIELD CHANGE LOG FOR MARCH 2004



FIELD CHANGE LOG FOR MARCH 2004

Contractor Cost Schedule
ADS Summary of Change Contractor Change Impact’ Impact’
(description) Control No (Y/N) (Y/N)

1 Cost Impact - yes if a contractual change is required
2 Schedule Impact - yes if a deviation from approved schedules will occur

Note: In general, a change will be logged here when it is significant enough to invoke the contractor's QA
change control process



ATTACHMENT A.5

CH2MHILL/CERCLA CONTACT LIST



CH2MHILL/CERCLA CONTACT LIST

Contact

Paul Lucas
Core Team

US DOE/MCP

500 Capstone Circle
Miamisburg, Ohio 45342

Phone

[ 937-847-8350 ext.

E-Mail Address
Paul.Lucas @ohio.doe.gov

FAX

"937-847-8352

Gary Stegner

Public Affairs Officer
US DOE/FCP

P.0. Box 538705
Cincinnati, Ohio 45253

513-648-3153

E-Mail Address
Gary.Stegner @fernald.gov

513-648-3073

Sam Cheng 937-847-8350 ext. 303 937-847-8352
Main HillTritium Complex

US DOE/MCP

500 Capstone Circle E-Mail Address

Miamisburg, Ohio 45342

Sam.cheng @ohio.doe.gov

Danny Punch

ER Project Manager

US DOE/MCP

500 Capstone Circle
Miamisburg, Ohio 45342

937-847-8350 ext. 301

E-Mail Address
Danny.Punch @ohig.doe.gov

937-847-8352

Frank Schmaitz

Main Hill

US DOE/MCP

500 Capstone Circle
Miamisburg, Ohio 45342

937-847-8350 ext. 304

E-Mail Address

Frank.schmaltz @ohio.doe.gov

937-847-8352

Chuck Friedman
Contractor

US DOE/MCP

£00 Capstone Circle
Miamisburg, Ohio 45342

937-847-8350 ext 302

E-Mail Address

Chuck.Friedman @ohio.doe.gov

937-847-8352

Jitendra M. Desai

U.S. Department of Energy
19901 Germantown Road
Cloverleaf Building
Germantown, MD 20874

301-903-1434

E-Mail Address
Jitendra.desai @em.doe.gov

301-903-1643




Contact

CH2M HILL
P.O. Box 3030
Miamisburg, Ohio 45343-3030

Phone

Page:
937-865-4020

FAX

937-865-3835

John Fulton
Site Manager

937-865-4365

E-Mail Address
Fultic @doe-md.gov

John Lehew
Deputy Site Manager

937-865-3114

937-865-4155

E-Mail Address
Lehejg@doe-md.gov

937-865-3114

Mike Ebben
Administrative Services Manager

937-865-4404

E-Mail Address
Ebbemd @doe-md.gov

937-865-3099

Kurt Kehler
SMPP/TFV Project Manager

937-865-4169

E-Mail Address
Kehlkl@doe-md.gov

937-865-3835

Gene Valett
Environmental Restoration Project Manager

937-865-4395

E-Mail Address
Valegl @doe-md.gov

937-865-3725

Jeff Bradford
Waste Management & Nuclear Materials
Project Manager

937-865-4420

E-Mail Address
Bradjd @doe-md.gov

937-865-4380

Tim Heath
Main Hill Project Manager

937-865-3981

E-Mail Address
Heattr @doe-md.gov

937-865-3415

Dave Rakel
ER Project - CERCLA

937-865-4203

E-Mail Address
Rakeda@doe-md.gov

937-865-3725

CELL: 937-673-2883




CONTACT

PHONE

FAX

Jeff Stapleton
Environmental Compliance Manager

937-865-5561

E-Mail Address
Stapjs@doe-md.gov

937-865-3725

Pager: 978-2553

Ron Paulick
Environmental Compliance - Chemist

937-865-4080

E-Mail Address
Paulrp@doe-md.gov

Pager: 341-4607

Mark Gilliat
ER Project — Geologist

937-865-4407

E-Mail Address
Gillimd @doe-md.gov

937-865-4455

Gene Jendrek
Environmental Compliance

937-865-4205

E-Mail Address
Jenedef@doe-md.gov

937-865-3725

Keith McMahan
ER Project — Engineer

937-865-3462

E-Mail Address
Mcmab@doe-md.gov

Connie Kline
ER Project — Rad Con POC

937-865-4635

E-Mail Address
Klinec @doe-md.gov

Denny Gault
ER Project — Engineer

937-865-3913

E-Mail Address
Gauldj@doe-md.gov

Bob Ransbottom
SMPP/TFV Project — Project Engineer

937-865-4220

E-Mail Address
Ransrc @doe-md.gov

Val Darnell
SMPP/TFV Project

937-865-3655

E-Mail Address
Darnvk @doe-md.gov

937-865-3835

Don Kramer
SMPP/TFV Project — Project Engineer

937-865-4054

E-Mail Address
Kramdc@doe-md.gov




CONTACT

PHONE

FAX

Mary Sizemore
Main Hill Project - Waste Management

937-865-3901

E-Mail Address
Sizeme @doe-md.gov

Christine Lee
Waste Management

937-865-5506

E-Mail Address
Leecb@doe-md.gov

Karen Arthur
Project Engineer — Soils Project

David P. Seely

US EPA Region 5 (SR-6J)
77 W. Jackson Blvd.
Chicago, lllinois 60604

937-865-3007

E-Mail Address
ARTHUR@doe-md (3%

312-886-7058

E-Mail Address
Seely.David @epamail.epa

ZOV

937-865-3725

Pager: 800-604-4785

312-886-4071

T. Stuart Hill

US EPA Region 5 (P-19J)
77 W. Jackson Bivd.
Chicago, lllinois 60604-3590

312-886-0689

E-Mail Address
Hill.stuart@epa.gov

312-353-1155

Mary C. Wojciechowski
Tetra Tech EM
200 E. Randolph Dr.
Suite 4700
Chicago, IL 60601

Brian Nickel

Ohio EPA

401 E. Fifth Street
Dayton, Ohio 45402-2911

312-856-8786

E-Mail Address
Mary.wojciechowski @1t
emi.com

937-285-6468
E-Mail Address

Brian.nickel @epa.state.oh.
us

312-938-0118

937-285-6404

Jane O'Dell

Ohio EPA

401 E. Fifth Street
Dayton, Ohio 45402-2911

937-285-6066

E-Mail Address
Jane.odell @epa.state.oh.us

937-285-6404

Anthony Campbell

Ohio EPA

401 E. Fifth Street
Dayton, Ohio 45402-2911

937-285-6069

E-Mail Address
AnthonyCampbell@epa.
state.oh.us

937-285-6404




Kathy Lee Fox

Ohio EPA

401 E. Fifth Street
Dayton, Ohio 45402-2911

Ruth Vandegrift

Ohio Department of Health
246 N. High Street
Columbus, Chio 43215-1099

937-285-6441
E-Mail Address

KathyFox @epa.state.
oh.us

614-644-2718

E-Mail Address
Vandeg @gw.odh.state.oh.

us

937-285-6404

614-466-0381

Celeste Lipp

Ohio Department of Health
Bureau of Radiation Protection
246 N. High Street

Columbus, Ohio 43215-1099

Burt Cooper

Agency for Toxic Substances and Disease
Registry

1600 Clifton Road, NE

Mail Stop E-56

Atlanta, GA 30333

614-728-0395

E-Mail Address
Clipp@gw.odh.state.oh.us

404-639-6050

614-466-0381

404-639-6075




